

  				Relatório nº	4
				Data do relatório	26/08/2025 - 25/09/2025
				Dia da semana	Terça-Feira até Quinta-Feira
Relatório de Obra				Contrato	06/2025
Obra	Reforma e Ampliação do Centro de Lazer e Saúde do Idoso - Contrato FINISA nº 0615.892-21 CAIXA			Prazo contratual	306 dias
Local	Av. Campinas nº 765 - Vila São Luiz - Limeira - SP			Prazo decorrido	193 dias
Contratante	Prefeitura Municipal de Limeira	Responsável	Tamara de Oliveira (Gestor Contratual); Rafael Justi Torrezan (Fiscalização) e Danilo R. Maluf (Execução).	Prazo a vencer	113 dias

Ocorrências (1)
Reforço da cobertura da piscina, com novas telhas metálicas e translúcidas. Execução de alvenaria e lajes das novas áreas administrativas e vestiários. Execução muro de arrimo da bacia de detenção. Instalação dos dois reservatórios metálicos novos.
Parecer técnico

Fotos (10)



A photograph showing three tall, cylindrical concrete water storage tanks under construction. Each tank is surrounded by a metal scaffolding structure. The tanks are situated in an open area with a concrete wall and a building in the background. The sky is clear and blue.

10 de set. de 2025 14:02:46



A photograph showing a concrete wall under construction. The wall is made of large concrete blocks and is surrounded by wooden formwork. A metal scaffolding structure is visible on the left side. The ground is dirt and there are some construction materials around.

17 de set. de 2025 14:26:53



A close-up photograph of a concrete wall under construction. The wall is made of large concrete blocks and is surrounded by wooden formwork. Metal rebar is visible, extending from the wall. The ground is dirt and there are some construction materials around.

23 de set. de 2025 09:01:53



A photograph showing a construction site. In the background, there is a concrete bridge structure. The foreground is a dirt area with some construction materials, including a pile of dirt and some metal pipes. The sky is blue with some clouds.

23 de set. de 2025 09:02:23



Rafael Torrezan

Aprovado 25/09/2025 09:56

Rafael Torrezan
rafael.torrezan@limeira.sp.gov.br
Engenheiro Civil