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PREFEITURA MUNICIPAL DE ARARAQUARA
SECRETARIA DE DESENVOLVIMENTO URBANO

CRONOGRAMA FISICO-FINANCEIRO

-
OBRA: REFORMA E AMPLIAGAO USF BELA VISTA
L LOCAL: ASSENTAMENTO BELA VISTA - ARARAQUARA/SP
SERVICOS TOTAL 15 DIAS 30 DIAS 45 DIAS 60 DIAS 75 DIAS 90 DIAS 105 DIAS 120 DIAS
A 1.017.601,40 | 204.068.72|  94.312.40| 167.928.40| 166.02530| 155.048,58|  87.176.08 - -
86% 20% 9% 17% 16% 15% 9% 0% 0%
SERVICOS PRELIMINARES 179.085.79 | 163.242.49 5.281,10 - 5.281,10 - 5.281,10 - -
100% 91% 3% 0% 3% 0% 3% 0% 0%
FUNDACOES 41.82510|  40.826.23 - - - - 998,87 - -
100% 98% 0% 0% 0% 0% 2% 0% 0%
ESTRUTURAS 102.064.43|  49.966,67|  49.966.67 - - - 2.131.10 - -
100% 49% 49% 0% 0% 0% 2% 0% 0%
HIDRAULICA 33.301,34 - 126488|  13.316,69|  13.316,69 5.403,09 - - -
100% 0% 4% 40% 40% 16% 0% 0% 0%
SANITARIO 60.923,39 - 6.216,82|  23590,65|  23.590,65 7.525.28 - - -
100% 0% 10%. 39% 39% 12% 0% 0% 0%
ELETRICA 92.769.96 - 10.33040|  27.32513|  27.32513|  16.994,72|  10.794.58 - -
100% 0% 11% 29% 29% 18% 12% 0% 0%
ALVENARIA 139.211,51 - 64.077,62|  67.815.62 3.738,00 - 3.580.28 - -
100% 0% 46% 49% 3% 0% 3% 0% 0%
REVESTIMENTO 92.487.19 - 5.842,20|  34.863,66|  44.681.44 3.750.79 3.349.11 - -
100% 0% 6% 38% 48% 4% 4% 0% 0%
PINTURA 100.636.20 - 406,67 1.016,67|  33880.75|  38.287,50|  27.044.62 - -
100% 0% 0% 1% 34% 38% 27% 0% 0%
ESQUADRIAS 92.233.77 - - - 14.21155|  44.44446|  33577.76 - -
100% 0% 0% 0% 15% 48% 36% 0% 0%
COBERTURA 38.642,74 - - - - 38.642.74 - - -
100% 0% 0% 0% 0% 100% 0% 0% 0%
PAVIMENTAGAO 16.292.12 - - - - 8.146.06 8.146.06 - -
100% 0% 0% 0% 0% 50% 50% 0% 0%
SERVIGOS COMPLEMENTARES 24.685,38 - - 6.068.65 6.068.65 6.085.05 6.463.03 - -
100% 0% 0% 25% 25% 25% 26% 0% 0%
LIMPEZA 3.442.48 - 892,72 - - - 2.549.76 - -
100% 0% 26% 0% 0% 0% 74% 0% 0%
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